APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Logan Street/Southlawn Drive/Southlawn Circle Design
city of Contractor: Civil Design Advantage
AI] l( (& 1] Address: 3405 SE Crossroads Drive, Suite G, Grimes, 1A 50111
ging italttagesf Finance Budget Code: 963.3963.4210 Finance Project Code: 963.4210
Vendor Project or Invoice #: PO #
Original Contract Date: March 1, 2010 Vendor # 2407
Date of Council Meeting July 19, 2010 PAYMENT REQUEST # 4
PAYMENT PERIOD: From: through: 06/27/10
Contract Summary
Original Contract Amount: $ 97,527.00
Net change by Change Orders: $ -
Contract Amount to Date: (line 1+ 2) 97,627.00
Total completed and stored to date: $ 41,843.23
Retainage: % of Completed Work: $ -
Total Earned less Retainage: 41,843.23
Less previous applications for payment; 34,989.63
SUBTOTAL $ 6,853.60
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE $ 6,853.60
Balance to finish, including retainage: 55,683.77

Contract Time Remaining (if applicable) -

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature Date

Engmeer/ onsultant Approval Civil Design Advantage
Firm Name
% 7/5 ~2¢( 0

S|gnature Date

City of A Staff Appri al / /
50" 7/2¢6 /1o

Signature Date
Submit to:
Email: Phone: Fax:

Date Printed: 7/15/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment
Amount

—

Date

CORXOONNNODOO OGS SWWNNN = = i3

4/9/2010

7,835.00

4/9/2010

3,246.00

4/9/2010

2,458.50

5/14/2010

9,443.50

5/14/2010

611.00

5/14/2010

1,468.50

6/10/2010

7,569.13

6/10/2010

2,358.00

7/13/2010

6,436.60

7/13/2010

417.00

TOTAL

Please update Payment Application Sheet

$

Record of Change Orders

it Date

Amount

it Date Amount
17
17

41,843.23
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[{=]

TOTAL

Contract Time Remaining:

CONTRACT PERIOD:
Qriginal Contract Date:
Original Contract Time:
Added by Change Order:

CLICK TO CHOOSE
March 1, 2010

Contract Time to Date: 0
Time Used to Date:
Contract Time Remaining: 0

Date Printed: 7/12/2010




Invoice c= a

Civil Design Advantage LLC
3405 SE Crossroads Drive Suite G
Grimes, lowa 50111

City of Ankeny July 09, 2010
Paul Moritz Project No: 1003.056
220 West 1st St Invoice No: 7724

Ankeny, IA 50023

Project 1003.056 City of Ankeny - SW Logan St Improvement
Professional Services from May 31, 2010 through June 27, 2010

Task 101 Existing Utility Information
___________________________ Total this Task _ __ _ _ _ _ $0.00,
Task 103 Field Survey
___________________ Total this Task _ __ _ _ _ _ $0.00
Task 302" ~ " Construction Drawing Preﬁsr;titﬁ ______
Professional Personnel
Hours Rate Amount
Principal/Senior Engineer 7.00 139.00 973.00
Engineer 2 1.50 77.00 115.50
Engineer 3 37.50 89.00 3,337.50
Technician 3 5.00 66.00 330.00
Technician 6 16.00 89.00 1,424.00
Project Manager 6 2.00 115.00 230.00
Totals 69.00 6,410.00
Total Lahor 6,410.00
__________________________ Total this Task _ _ _ _ _ $6,410.00
Task 701 Soils Investigation (Terracgn)_ -
Fee
Total Fee 5,800.00
Percent Complete 100.00 Total Earned 5,800.00
Previous Fee Billing 5,800.00
Current Fee Billing 0.00
Total Fee 0.00
____________ Total this Task $0.00
Task T T %998 T T “PermitsiFees .~ T~ T TTTTTmTmEmTmmmmmmT
______________________________ Totalthis Task _ _ _ _ _ _ _ $0.00,
Task 999 Misc Reimbursable Expenses
Reimbursable Expenses
Shipping Charges
6/30/2010 Advance Delivery Advance Delivery 26.60
Total Reimbursables 26.60 26.60
Total this Task $26.60
Total this Invoice $6,436.60

Billings to Date

Current
Fee 0.00
Labor 6,410.00
Expense 26.60
Expense 0.00
Totals 6,436.60

Project Manager Gary Reed

Prior Total
5,800.00 5,800.00
18,954.00 25,364.00
4,63 31.23
89.00 89.00
24,847.63 31,284.23




Invoice @

Civil Design Advantage LLC
3405 SE Crossroads Drive Suite G
Grimes, lowa 50111

City of Ankeny July 09, 2010
Paul Moritz Project No: 1003.057
220 West 1st St Invoice No: 7725
Ankeny, IA 50023
Project 1003.057 City of Ankeny-SW Southlawn Dr Improv.
Professional Services from May 31, 2010 through June 27, 2010
Task 101~ E ;isﬁng_uﬁliﬁ information T~ TTTTTTTTs
_____________ Total this Task $0.00
Task 03" T T T T Field ! it T mem————
_____ Total this Task __ $0.00
Task 302 Construction Drawing Preperation
Professional Personnel
Hours Rate Amount
Principal/Senior Engineer 3.00 139.00 417.00
Totals 3.00 417.00
Total Labor 417.00
_________________ Total this Task $417.00
Task ¢ 998 PermitsfFees T~ TTTTTTTTT
___________ TotalthisTask _ _ _ _ _ _ _ $0.00
Task 999 ~ TMisc Reimbursable !'E;penses_ _______
Total this Task $0.00
Total this Invoice $417.00
Billings to Date
Current Prior Total
Labor 417.00 6,215.00 6,632.00
Totals 417.00 6,215.00 6,632.00

Project Manager Gary Reed




CIVIL DESIGN ADVANTAGE L.L.C. R O TAnNEDS & Db

July 13, 2010

Attn: Paul Moritz, P.E.
Director of Public Works
City of Ankeny

220 West First Street
Ankeny, lowa 50023

RE: Billing Information Report #4
SW Logan Street/Southlawn Drive/Southlawn Circle Design
- Ankeny, lowa
CDA 1003.056, 1003.057, 1003.058

Dear Paul:

Enclosed, please find two (2) copies of billing information report #4 for the SW Logan
Street/Southlawn Drive/Southlawn Circle Design project in Ankeny.

During this time, Civil Design Advantage continues to make progress on preparation of
construction drawings for the first phase of construction.

Please contact me with any comments or questions.

Sincerely,

& W /
Gary L. Reed, P.E.
Project Mdnager
Enclosures
Copy: Josh Trygstad, CDA

m

EYORS

5501 MW 112TH STREET, SUITE G » GRIMES, IOWA 50111 =« F 515+369+4400 « | 515+368+4410 « WWWCIVILDESIGNADVANTAGE.COM




